
 
 
 
 
 
 
 
 
 

G:\DIV 11\DOC08\64530_004811100_January 2008 TCRA Monthly Report.doc 

Imagine the result 

Mr. Michael Ribordy 
On-Scene Coordinator 
USEPA Region 5  
77 West Jackson Boulevard (SE-5J) 
Chicago, IL  60604-3590 

Subject: 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Time-Critical Removal Action – Former Plainwell Impoundment 
Monthly Report (January 2008) 
 
Dear Mike: 

Attached is the eleventh monthly progress report for the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site Time-Critical Removal Action (TCRA). This 
progress report is submitted in accordance with Section 19A of the February 2007 
Administrative Settlement Agreement and Order on Consent for Removal Action 
(Docket No. V-W-07-C-863). 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS 
 
 
 
Stephen Garbaciak Jr., P.E. 
Principal Engineer/Vice President 

Copies: 

Samuel Borries, USEPA 
Paul T. Bucholtz, MDEQ 
James A. Saric, USEPA 
Jeff Keiser, CH2M HILL 
Bonnie A. Barnett, Esq., Drinker Biddle & Reath LLP 
Steven D. Cook, Esq., Millennium Holdings, LLC 
J. Michael Davis, Esq., Georgia-Pacific Corporation 
Mellonie S. Fleming, Esq., Georgia-Pacific Corporation 
Mark E. Tapp, Millennium Holdings, LLC 
David Guier, Millennium Holdings, LLC 
Paul A. Montney, P.E., Georgia-Pacific Corporation 
L. Chase Fortenberry, P.G., Georgia-Pacific Corporation 
Mark P. Brown, Ph.D., Georgia-Pacific Corporation 
Michael J. Erickson, P.E., ARCADIS 

ARCADIS 

30 West Monroe, Suite 1710 

Chicago 

Illinois 60603 

Tel 312.332.4937 

Fax 312.332.4434 

www.arcadis-us.com 

INDUSTRIAL 

Date: 

February 15, 2008 

Contact: 

Steve Garbaciak 

Phone: 

312.332.4937 ext. 12 

Email: 

steve.garbaciak@ 
arcadis-us.com 
 
Our ref: 

B0064530.014 
 
 
 

 

emanzon
*298433*

emanzon
298433



 

G:\DIV 11\DOC08\64530_004811100_January 2008 TCRA Monthly Report.doc 
 

 
 
 
 

MONTHLY REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/ 
KALAMAZOO RIVER SUPERFUND SITE 

TIME-CRITICAL REMOVAL ACTION – FORMER PLAINWELL IMPOUNDMENT 
 

REPORT #11, JANUARY 2008 
 

PREPARED BY ARCADIS 
FEBRUARY 15, 2008 

 
ON BEHALF OF THE KALAMAZOO RIVER STUDY GROUP 

 
 

SUBMITTED TO 
 
 

MICHAEL RIBORDY, ON-SCENE COORDINATOR 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 



Monthly Report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site TCRA – Former Plainwell Impoundment 

 
REPORT #11, JANUARY 2008 

 
 

G:\DIV 11\DOC08\64530_004811100_January 2008 TCRA Monthly Report.doc 
 
 

Page: 

1/4 

Significant Developments and Activities During the Period 

• On January 2, the Kalamazoo River Study Group (KRSG) submitted a copy of the 33rd Weekly 
Construction Report for the Plainwell TCRA to the United States Environmental Protection Agency 
(USEPA) and the Michigan Department of Environmental Quality (MDEQ).  

• On January 3, the KRSG submitted sediment confirmation sampling coordinate data to MDEQ. 
USEPA received the data in December. 

• On January 4, the KRSG submitted removal area figures to MDEQ. USEPA received the figures in 
December. 

• On January 7, the KRSG submitted to the Michigan Department of Natural Resources (MDNR) 
confirmation from USEPA and the United States Fish and Wildlife Service (USFWS) that because all 
trees for the 2008 construction season are scheduled to be removed by April 1, 2008, no extra 
precautions need to be taken to protect the endangered Indiana bat tree habitat. This confirmation 
was received from USEPA and USFWS in December. 

• On January 8 and 30, the KRSG submitted copies of analytical data from TCRA sampling activities to 
USEPA. 

• On January 9, the KRSG submitted photographs showing the condition of the water control structure 
after a heavy flow event to MDNR. 

• On January 10, the KRSG submitted the Year End Discharge Report to MDEQ, as required by Part II, 
Section C, Paragraph 3 of the Substantive Requirements Document – No. MIU990025. 

• On January 11, the KRSG submitted information regarding laboratory quality assurance procedures 
to USEPA. 

• On January 15, the KRSG submitted the tenth Monthly Report for the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site TCRA for December 2007 to USEPA. 

• On January 21, the KRSG submitted a copy of the 34th Weekly Construction Report for the Plainwell 
TCRA to USEPA and MDEQ. 

• On January 22, USEPA and MDEQ confirmed that monthly reports should continue to be submitted 
electronically and that a hard copy of the document is not required. 
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• On January 28, MDNR confirmed that the KRSG should transfer the three turbines removed from the 
Plainwell Dam powerhouse directly to the City of Plainwell. 

Data Collected and Field Activities Conducted During the Period 

• No work was performed during the week of January 1. 

• During the week of January 7, the KRSG completed excavation of soil and sediment in the Phase 1 
Cofferdam Area, and continued grading and placing stone on the west bank of the west channel 
adjacent to the Plainwell Dam. Two sediment confirmation samples (K55360 and K55361) were 
collected from the Phase 1 Cofferdam Area. Two surface water samples (K30693 and K30694) were 
collected from locations downstream and upstream, respectively, of the water control structure. Prior 
to discharge, wastewater samples W_SA3S_Influ_0017, W_SA3S_Influ_0018, W_SA3S_Influ_0019, 
W_SA3S_Influ_0020, W_SA3S_Influ_0021, and W_SA3S_Influ_0022 (influent port), 
W_SA3S_MidA_0016, W_SA3S_MidA_0017, W_SA3S_MidA_0018, W_SA3S_MidA_0019, 
W_SA3S_MidA_0020, and W_SA3S_MidA_0021 (midpoint port, right side), W_SA3S_MidB_0017, 
W_SA3S_MidB_0018, W_SA3S_MidB_0019, W_SA3S_MidB_0020, W_SA3S_MidB_0021, and 
W_SA3S_MidB_0022 (midpoint port, left side), W_SA3S_EffluA_0016, W_SA3S_EffluA_0017, 
W_SA3S_EffluA_0018, W_SA3S_EffluA_0019, W_SA3S_EffluA_0020, and W_SA3S_EffluA_0021, 
(effluent port, right side), W_SA3S_EffluB_0017, W_SA3S_EffluB_0018, W_SA3S_EffluB_0019, 
W_SA3S_EffluB_0020, W_SA3S_EffluB_0021, and W_SA3S_EffluB_0022 (effluent port, left side) 
were collected from the 25 gallon per minute (GPM) water treatment system located at Staging Area 
3S. Duplicates of samples W_SA3S_EffluB_0017 (W_SA3S_Dup_0005) and W_SA3S_EffluA_0020 
(W_SA3S_Dup_0006) were also collected. PCB wipe samples were collected from the three turbines 
from the old powerhouse located near the Plainwell Dam (Prop-1, Prop-2, and Prop-3) to confirm that 
the turbines had been properly decontaminated prior to removing them from the site. Table A 
summarizes the samples collected.  

• During the week of January 14, the KRSG completed grading, backfilling, and placing stone on the 
west bank of the west channel adjacent to the Plainwell Dam. Prior to discharge, wastewater samples 
W_SA3S_Influ_0023, W_SA3S_Influ_0024, and W_SA3S_Influ_0025 (influent port), 
W_SA3S_MidA_0022, W_SA3S_MidA_0023, and W_SA3S_MidA_0024 (midpoint port, right side) 
W_SA3S_MidB_0023, W_SA3S_MidB_0024, and W_SA3S_MidB_0025 (midpoint port, left side), 
W_SA3S_EffluA_0022, W_SA3S_EffluA_0023, and W_SA3S_EffluA_0024 (effluent port, right side), 
W_SA3S_EffluB_0023, W_SA3S_EffluB_0024, and W_SA3S_EffluB_0025 (effluent port, left side) 
were collected from the 25 GPM water treatment system located at Staging Area 3S. A duplicate of 
sample W_SA3S_MidB_0025 (W_SA3S_Dup_0007) was also collected. A PCB wipe sample (VT-2) 
was collected from the vacuum truck used to transport water between Staging Areas to confirm that 
the equipment had been properly decontaminated prior to demobilization. Table A summarizes the 
samples collected. 
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• During the week of January 21, the KRSG conducted site preparation activities (clearing and 
grubbing, installation of staging areas and access roads) near Staging Area 4N. Fifteen soil samples 
(K25753 through K25767) were collected from the access road connecting Miller Road to Staging 
Area 4N and submitted for PCB analysis. These samples were collected at a spacing of 200 feet. 
Table A summarizes the samples collected. 

• During the week of January 28, the KRSG continued site preparation activities (clearing and 
grubbing, installation of staging areas and access roads) near Staging Area 4N. 

• As of January 31, approximately 37,000 cubic yards of material has been excavated from Removal 
Areas 1, 2A and 2B, 3A and 3B, 4A and 4B, 5, 6A and 6B, 7, 8, the Phase 1 Cofferdam Area, Upland 
Areas 3A1, 3A2, 4A1 and 6B1, and Islands 1, 2, and 3. 

Laboratory Data Received During the Period 

• No laboratory data were received during the week of January 1. 

• During the week of January 7, the KRSG received analytical data for sediment confirmation sample 
K55360, PCB wipe samples Prop-1, Prop-2, Prop-3, and wastewater samples W_SA3S_Influ_0017, 
W_SA3S_Influ_0018, W_SA3S_Influ_0019, W_SA3S_Influ_0020, W_SA3S_MidA_0016, 
W_SA3S_MidA_0017, W_SA3S_MidA_0018, W_SA3S_MidA_0019, W_SA3S_MidB_0017, 
W_SA3S_MidB_0018, W_SA3S_MidB_0019, W_SA3S_MidB_0020, W_SA3S_EffluA_0016, 
W_SA3S_EffluA_0017, W_SA3S_EffluA_0018, W_SA3S_EffluA_0019, W_SA3S_EffluB_0017, 
W_SA3S_EffluB_0018, W_SA3S_EffluB_0019, W_SA3S_EffluB_0020, and W_SA3S_Dup_0005. 

• During the week of January 14, the KRSG received analytical data for sediment confirmation sample 
K55361 and wastewater samples W_SA3S_Influ_0021, W_SA3S_Influ_0022, W_SA3S_Influ_0023, 
W_SA3S_Influ_0024, W_SA3S_MidA_0020, W_SA3S_MidA_0021, W_SA3S_MidA_0022, 
W_SA3S_MidA_0023, W_SA3S_MidB_0021, W_SA3S_MidB_0022, W_SA3S_MidB_0023, 
W_SA3S_MidB_0024, W_SA3S_EffluA_0020, W_SA3S_EffluA_0021, W_SA3S_EffluA_0022, 
W_SA3S_EffluA_0023, W_SA3S_EffluB_0021, W_SA3S_EffluB_0022, W_SA3S_EffluB_0023, 
W_SA3S_EffluB_0024, and W_SA3S_Dup_0006. 

• During the week of January 21, the KRSG received analytical data for PCB wipe sample VT-2 and 
wastewater samples W_SA3S_Influ_0025, W_SA3S_MidA_0024, W_SA3S_MidB_0025, 
W_SA3S_EffluA_0024, W_SA3S_EffluB_0025, and W_SA3S_Dup_0007. 

• No analytical data were received during the week of January 28. 
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• The KRSG is awaiting analytical data for surface water samples K30693 and K30694 and soil 
samples K25753 through K25767. 

Issues Encountered and Actions Taken  

• Rising waters caused the turbidity curtain downstream of the water control structure to fail on January 
8. The curtain was repaired on January 9 prior to the start of work activities. 

• On January 8, rising waters created the potential of water flow around the east side of the Phase 1 
Cofferdam and onto the peninsula situated to the east of the Cofferdam. Sand bags were immediately 
placed in this area to contain the potential flow and prevent erosion of the peninsula. The sand bags 
contained the water until the water level receded later in the week. 

Developments Anticipated During the Next Reporting Period 

• Throughout February, the KRSG is scheduled to continue site preparation activities (clearing and 
grubbing and installation of staging areas and access roads). 

• The KRSG will continue to submit the Weekly Construction Reports for the Plainwell TCRA to USEPA 
and MDEQ in February. The reports will be prepared and submitted on a bi-weekly basis until 
removal activities resume in the spring of 2008. 

• The KRSG will continue to submit copies of analytical data from TCRA sampling activities to USEPA 
in February. 

• Throughout February, the KRSG will, as necessary, continue to submit Subcontractor Qualification 
Notifications to USEPA, as required by Paragraph 11 of the TCRA AOC.  
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Table A — Summary of Samples Collected and Data Received in January 2008

K55360 01/09/08 01/10/08 080095 KAR Labs Phase 1 Cofferdam Area, Grid 2 PCBs < 0.33 mg/kg 5 mg/kg None
K55361 01/11/08 01/15/08 080141 KAR Labs Phase 1 Cofferdam Area, Grid 1 PCBs < 0.33 mg/kg 5 mg/kg None

K25753 PCBs - - -
K25754 PCBs - - -
K25755 PCBs - - -
K25756 PCBs - - -
K25757 PCBs - - -
K25758 PCBs - - -
K25759 PCBs - - -
K25760 PCBs - - -
K25761 PCBs - - -
K25762 PCBs - - -
K25763 PCBs - - -
K25764 PCBs - - -
K25765 PCBs - - -
K25767 PCBs - - -

K30693
Downstream of the water control 
structure on the west side of the 

peninsula
PCBs - - None

K30694
100' Upstream of the water control 

structure on the east side of the 
peninsula

PCBs - - None

W_SA3S_Influ_0017 Staging Area 3S, Discharge 17, influent 
sample PCBs < 0.1 μg/L - -

W_SA3S_MidA_0016 Staging Area 3S, Discharge 17, 
midpoint sample, right side PCBs < 0.1 μg/L - -

W_SA3S_EffluA_0016 Staging Area 3S, Discharge 17, effluent 
sample, right side PCBs, TSS < 0.1 μg/L Monthly Average 

of 2.6 x 10-5 μg/L
None: TSS = 24 mg/L, 
Action Limit = 45 mg/L

W_SA3S_MidB_0017 Staging Area 3S, Discharge 17, 
midpoint sample, left side PCBs < 0.1 μg/L - -

W_SA3S_EffluB_0017 PCBs, TSS < 0.1 μg/L Monthly Average 
of 2.6 x 10-5 μg/L

None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

[W_SA3S_Dup_0005] [PCBs] [< 0.1 μg/L] [Monthly Average 
of 2.6 x 10-5 μg/L] [None]

See Notes on Page 4.

Staging Area 3S, Discharge 17, effluent 
sample, left side

01/07/08 01/09/08

TAL

Soil Samples

01/22/08 NR NR KAR Labs
Samples collected every 200' from north 
to south along access road leading from 

Miller Road to Staging Area 4N

Response ActionSample Location PCB Action
Limit

Sediment Confirmation Samples

KAR Labs

Analysis
Conducted PCB Result Data

Received
Sample

Delivery Group LaboratorySample ID Sample
Date

Wastewater Samples

Surface Water Samples

01/11/08 NR NR

080058
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Table A — Summary of Samples Collected and Data Received in January 2008

Response ActionSample Location PCB Action
Limit

Analysis
Conducted PCB Result Data

Received
Sample

Delivery Group LaboratorySample ID Sample
Date

W_SA3S_Influ_0018 Staging Area 3S, Discharge 18, influent 
sample PCBs 0.1 μg/L - -

W_SA3S_MidA_0017 Staging Area 3S, Discharge 18, 
midpoint sample, right side PCBs < 0.1 μg/L - -

W_SA3S_EffluA_0017 Staging Area 3S, Discharge 18, effluent 
sample, right side PCBs, TSS, P < 0.1 μg/L Monthly Average 

of 2.6 x 10-5 μg/L

None: TSS = <4 mg/L, 
Action Limit = 45 mg/L; 
P=0.06 mg/L, No Action 

Limit

W_SA3S_MidB_0018 Staging Area 3S, Discharge 18, 
midpoint sample, left side PCBs < 0.1 μg/L - -

W_SA3S_EffluB_0018 Staging Area 3S, Discharge 18, effluent 
sample, left side PCBs, TSS, P < 0.1 μg/L Monthly Average 

of 2.6 x 10-5 μg/L

None: TSS = <4 mg/L, 
Action Limit = 45 mg/L; 
P=0.06 mg/L, No Action 

Limit

W_SA3S_Influ_0019 Staging Area 3S, Discharge 19, influent 
sample PCBs < 0.1 μg/L - -

W_SA3S_MidA_0018 Staging Area 3S, Discharge 19, 
midpoint sample, right side PCBs < 0.1 μg/L - -

W_SA3S_EffluA_0018 Staging Area 3S, Discharge 19, effluent 
sample, right side PCBs, TSS < 0.1 μg/L Monthly Average 

of 2.6 x 10-5 μg/L
None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

W_SA3S_MidB_0019 Staging Area 3S, Discharge 19, 
midpoint sample, left side PCBs < 0.1 μg/L - -

W_SA3S_EffluB_0019 Staging Area 3S, Discharge 19, effluent 
sample, left side PCBs, TSS < 0.1 μg/L Monthly Average 

of 2.6 x 10-5 μg/L
None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

W_SA3S_Influ_0020 Staging Area 3S, Discharge 20, influent 
sample PCBs 0.1 μg/L - -

W_SA3S_MidA_0019 Staging Area 3S, Discharge 20, 
midpoint sample, right side PCBs < 0.1 μg/L - -

W_SA3S_EffluA_0019 Staging Area 3S, Discharge 20, effluent 
sample, right side PCBs, TSS < 0.1 μg/L Monthly Average 

of 2.6 x 10-5 μg/L
None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

W_SA3S_MidB_0020 Staging Area 3S, Discharge 20, 
midpoint sample, left side PCBs < 0.1 μg/L - -

W_SA3S_EffluB_0020 Staging Area 3S, Discharge 20, effluent 
sample, left side PCBs, TSS < 0.1 μg/L Monthly Average 

of 2.6 x 10-5 μg/L
None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

See Notes on Page 4.

01/10/08

01/09/08 01/11/08

Wastewater Samples (continued)

KAR Labs

080099

01/10/08 01/11/08 080121

KAR Labs

KAR Labs01/08/08 080076
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Table A — Summary of Samples Collected and Data Received in January 2008

Response ActionSample Location PCB Action
Limit

Analysis
Conducted PCB Result Data

Received
Sample

Delivery Group LaboratorySample ID Sample
Date

W_SA3S_Influ_0021 Staging Area 3S, Discharge 21, influent 
sample PCBs < 0.1 μg/L - -

W_SA3S_MidA_0020 Staging Area 3S, Discharge 21, 
midpoint sample, right side PCBs < 0.1 μg/L - -

W_SA3S_EffluA_0020 PCBs, TSS < 0.1 μg/L Monthly Average 
of 2.6 x 10-5 μg/L

None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

[W_SA3S_Dup_0006] [PCBs, TSS] [< 0.1 μg/L] [Monthly Average 
of 2.6 x 10-5 μg/L]

[None: TSS = <4 mg/L, 
Action Limit = 45 mg/L]

W_SA3S_MidB_0021 Staging Area 3S, Discharge 21, 
midpoint sample, left side PCBs < 0.1 μg/L - -

W_SA3S_EffluB_0021 Staging Area 3S, Discharge 21, effluent 
sample, left side PCBs, TSS < 0.1 μg/L Monthly Average 

of 2.6 x 10-5 μg/L
None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

W_SA3S_Influ_0022 Staging Area 3S, Discharge 22, influent 
sample PCBs < 0.1 μg/L - -

W_SA3S_MidA_0021 Staging Area 3S, Discharge 22, 
midpoint sample, right side PCBs < 0.1 μg/L - -

W_SA3S_EffluA_0021 Staging Area 3S, Discharge 22, effluent 
sample, right side PCBs, TSS < 0.1 μg/L Monthly Average 

of 2.6 x 10-5 μg/L
None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

W_SA3S_MidB_0022 Staging Area 3S, Discharge 22, 
midpoint sample, left side PCBs < 0.1 μg/L - -

W_SA3S_EffluB_0022 Staging Area 3S, Discharge 22, effluent 
sample, left side PCBs, TSS < 0.1 μg/L Monthly Average 

of 2.6 x 10-5 μg/L
None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

W_SA3S_Influ_0023 Staging Area 3S, Discharge 23, influent 
sample PCBs < 0.1 μg/L - -

W_SA3S_MidA_0022 Staging Area 3S, Discharge 23, 
midpoint sample, right side PCBs < 0.1 μg/L - -

W_SA3S_EffluA_0022 Staging Area 3S, Discharge 23, effluent 
sample, right side PCBs, TSS < 0.1 μg/L Monthly Average 

of 2.6 x 10-5 μg/L
None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

W_SA3S_MidB_0023 Staging Area 3S, Discharge 23, 
midpoint sample, left side PCBs < 0.1 μg/L - -

W_SA3S_EffluB_0023 Staging Area 3S, Discharge 23, effluent 
sample, left side PCBs, TSS < 0.1 μg/L Monthly Average 

of 2.6 x 10-5 μg/L
None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

See Notes on Page 4.

Wastewater Samples (continued)

01/11/08 01/15/08 080140

KAR Labs

01/12/08 01/15/08 080140 KAR Labs

01/15/08 01/17/08 080174

KAR Labs Staging Area 3S, Discharge 21, effluent 
sample, right side
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Table A — Summary of Samples Collected and Data Received in January 2008

Response ActionSample Location PCB Action
Limit

Analysis
Conducted PCB Result Data

Received
Sample

Delivery Group LaboratorySample ID Sample
Date

W_SA3S_Influ_0024 Staging Area 3S, Discharge 24, influent 
sample PCBs 0.1 μg/L - -

W_SA3S_MidA_0023 Staging Area 3S, Discharge 24, 
midpoint sample, right side PCBs < 0.1 μg/L - -

W_SA3S_EffluA_0023 Staging Area 3S, Discharge 24, effluent 
sample, right side PCBs, TSS < 0.1 μg/L Monthly Average 

of 2.6 x 10-5 μg/L
None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

W_SA3S_MidB_0024 Staging Area 3S, Discharge 24, 
midpoint sample, left side PCBs < 0.1 μg/L - -

W_SA3S_EffluB_0024 Staging Area 3S, Discharge 24, effluent 
sample, left side PCBs, TSS < 0.1 μg/L Monthly Average 

of 2.6 x 10-5 μg/L
None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

W_SA3S_Influ_0025 Staging Area 3S, Discharge 25, influent 
sample PCBs 0.5 μg/L - -

W_SA3S_MidA_0024 Staging Area 3S, Discharge 25, 
midpoint sample, right side PCBs < 0.1 μg/L - -

W_SA3S_EffluA_0024 Staging Area 3S, Discharge 25, effluent 
sample, right side PCBs, TSS < 0.1 μg/L Monthly Average 

of 2.6 x 10-5 μg/L
None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

W_SA3S_MidB_0025 PCBs 0.1 μg/L - -

[W_SA3S_Dup_0007] [PCBs] [0.1 μg/L] [-] [-]

W_SA3S_EffluB_0025 Staging Area 3S, Discharge 25, effluent 
sample, left side PCBs, TSS < 0.1 μg/L Monthly Average 

of 2.6 x 10-5 μg/L
None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

Prop-1 Turbine 1 from old powerhouse PCBs 0.6 μg/100 cm2 10 μg/100 cm2 1 None
Prop-2 Turbine 2 from old powerhouse PCBs < 0.1 μg/100 cm2 10 μg/100 cm2 1 None
Prop-3 Turbine 3 from old powerhouse PCBs 0.1 μg/100 cm2 10 μg/100 cm2 1 None

VT-2 01/18/08 01/22/08 080235 KAR Labs Interior of the vacuum truck used to 
move water between staging areas PCBs 0.1 μg/100 cm2 10 μg/100 cm2 1 None

Notes:
1 - The decontamination standard for non-porous materials previously in contact with PCB-containing liquid according to Federal Regulations (Title 40, Chapter 1, Subchapter R, Part 761.79.3)
* Duplicate samples are shown in brackets.
* Analytical results have not been validated.

cm2 - square centimeters. TSS - Total Suspended Solids.
NR - not received. mg/kg - milligrams per kilogram.
P - Phosphorus. mg/L - milligrams per liter.
PCB - Polychlorinated Biphenyls. μg/L - micrograms per liter.
TAL - TestAmerica Laboratories.

Wastewater Samples (continued)

Staging Area 3S, Discharge 25, 
midpoint sample, left side

PCB Wipe Samples

01/16/08 01/18/08 080191 KAR Labs

01/17/08 01/21/08 080214 KAR Labs

01/09/08 01/10/08 080095 KAR Labs
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